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Albemarle 4/10/1997 2/7/2001 CAS 6/26/2001
Amelia County has not requested Phase I
Amherst County has not requested Phase I
Appomattox County has not requested Phase I

City of Bedford 6/23/2000  
12/17/01 sent follow up for status of 
county.

Bland County has not requested Phase I
City of Bristol County has not requested Phase I
Brunswick County has not requested Phase I
Buchanan County has not requested Phase I
Buckingham County has not requested Phase I
Campbell County has not requested Phase I
Carroll/Grayson (City of 
Galax) 11/7/1999 8/6/2001 CAS
Charles City 10/22/2001 12/17/01 pricing in process
City of Charlottesville 4/10/1997 2/7/2001 CAS 6/26/2001
City of Chesapeake 6/22/1999 11/2/2000 CAS 4/3/2001
Chesterfield 4/28/1999 6/1/2001 CAS 2/22/2001
Colonial Heights County has not requested Phase I

Culpeper
10/21/99 & 

7/19/01  12/17/01 ready for testing.
City of Danville 2/9/2000 3/1/2001 CAS
Dinwiddie 10/19/2001 12/17/01 pricing in process

Emporia 9/21/2001
County changing out PSAP equipment will 
not be ready until July 2002.

Fluvana County has not requested Phase I

City of Franklin 9/6/2001
12/13/01 PSAP not 20 digit capable at this 
time.  Will notify ALLTEL when upgraded.

Gloucester 10/10/2001 12/17/01 pricing in process
Goochland County has not requested Phase I
Greene County has not requested Phase I
Greensville County has not requested Phase I
Halifax County has not requested Phase I
City of Hampton 6/10/1999 11/20/2000 CAS 4/2/2001
Hanover 11/9/2000 10/3/2001 CAS
Henrico 5/10/1999 8/31/2001 CAS 10/23/2001

   Virginia Wireless E-911 Service Board
   Monthly Status Report

ALLTEL

Linda Kenyon (330) 650-7878
12/31/2001 REVISED

CMRS Provider Name:
For period:

Prepared by:



Henry 6/7/2000 8/20/2001 CAS 9/24/2001
City of Hopewell County has not requested Phase I

Isle of Wight
11/30/00 & 

10/3/01 12/3/01 map requested for PSAP

James City 11/21/2000 4/10/2001
12/17/01 Pani to be built in route tables / 
circuits up and tested

Lee County has not requested Phase I
Lunenburg County has not requested Phase I
City of Lynchberg 12/3/1998 12/12/2000 CAS
Madison County has not requested Phase I
City of Martinsville 6/7/2000 8/20/2001 CAS 9/24/2001
Mecklenburg 12/3/2001 12/3/01 received request
Nelson County has not requested Phase I
New Kent 9/25/2001 12/21/01 map requested for PSAP
City of Newport News 6/25/1997 11/21/2000 CAS 4/11/2001
City of Norfolk 6/28/1999 2/2/2001 CAS 4/4/2001
Norton County has not requested Phase I
Nottoway County has not requested Phase I
City of Petersburg 10/17/2001 12/17/01 pricing in process
Pittsylvania 6/9/00 & 7/9/01 12/10/01 CRS and map sent to PSAP 
Poquoson County has not requested Phase I
City of Portsmouth 6/16/1999 11/22/00 CAS 4/11/2001
Powhatan 5/17/1999 8/31/2001 CAS
Prince George 12/19/2001 12/19/01 received request
City of Richmond 5/10/1999 8/31/2001 CAS 9/11/2001
Russell County has not requested Phase I
Scott County has not requested Phase I
Smyth County has not requested Phase I
Southampton 12/12/2001 12/12/01 received request
City of Suffolk 6/21/1999 12/7/2000 CAS 4/2/2001
Surry 11/19/2001 12/19/01 map requested for PSAP
Sussex 12/11/2001 12/11/01 received request
Tazewell County has not requested Phase I
City of Virginia Beach 6/14/1999 1/15/2001 CAS 3/30/2001
Washington County 5/28/1997 12/20/01 map requested for PSAP
City of Williamsburg 12/1/2000 12/11/01 still waiting to test
Wise County has not requested Phase I
Wythe County has not requested Phase I
York 6/14/1999 8/8/2000 CAS 3/19/2001
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